EPA Region 5 Records Ctr.

295469
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
I. HEADING
Date: February 10, 1998
Subject: Bostwick Drum Site, Detroit, Wayne County, MI
From: Ralph Dollhopf, OSC, U.S. EPA, Region 5 ERB,
Grosse Ile, MI (ERU-REG-V)
To:
K. Mould, USEPA, OSWER, Washington, D.C. (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL(VIA LAN)
C. Graczer-Ropski/B. Messenger, Chief ESS, Chicago, IL(VIA LAN)
J. El-Zein, Chief RS1l, Grosse Ile, MI(VIA LAN)
R. Bishlawi, ORC, Chicago, IL(VIA LAN)
T. Lesser, OPA, Chicago, IL{(VIA LAN)
J. Russell, MDEQ, Detroit, MI (FAX: 313-392-6528)
R. Powers, City of Detroit, Detroit, MI (FAX: 313-224-1547)
S. Lile, City of Detroit, Detroit, MI(FAX: 313-224-1547)
W. Williams, City of Detroit, Detroit, MI(FAX: 313-224-1547)

POLREP No.: POLREP 5 (and final)

II. BACKGROUND
Site No.: A578
Cerclis ID: MIDGG17645684
Response Authority: CERCLA
NPL Status: None
Start Date: March 12, 1997
Completion Date: January 6, 1998
Latitude: 42 degrees 18 minutes North
Longitude: 83 degrees 37 minutes West
CERCLA Incident Category: Removal (PRP lead pursuant to AOC)

III. SITE INFORMATION
See POLREF #1.

Iv. RESPONSE INFORMATION

A. Situation
Current situation

All waste has been removed from the site. The final report from the
potentially responsible party (PRP) has been received by U.S. EPA and is
consistent with the format required by the AOCC.

zZ. Removal activities to date

Cn February 3, 1998, a final report was submitted to U.S. EPA by The
Environmental Quality Company (EQ) on behalf of PRP Robert Brown.

On February 4, 1997, U.S. EPA conducted a site reconnaissance with Mr.
Brown. U.S. EPA observed that all drums and contents had been removed
from the site.

On February 10, 1998, the final report submitted by EQ was reviewed by



‘ma

U.s. EPA.
3. Enforcement

An AOC was signed on October 9, 1997 by PRP Robert Brown and cleanup
activities at the Bostwick Drum site have been completed.

Planned Removal Activities

All planned removal activities have been completed.
Next Steps
None.
Key Issues
None.
COST INFORMATION (as of January 7, 1998)
Budgeted Spent Remaining

START costs $ 12,500.00 $ 9,533.75 $ 2,966.25



